

# Project Planning

|               |                   |
|---------------|-------------------|
| Date          | 29 September 2026 |
| Team ID       | TBD               |
| Project Name  | PocketSmart AI    |
| Maximum Marks | 3 Marks           |

| Milestone               | Activities                                                     | Deliverable          | Status                            |
|-------------------------|----------------------------------------------------------------|----------------------|-----------------------------------|
| 1. Requirements         | Problem statement, persona, requirements, technology selection | Requirements package | Completed                         |
| 2. Design               | Solution fit, architecture and data flow                       | Design package       | Completed                         |
| 3. Backend              | Flask routes, auth, database and business logic                | app.py               | Implemented                       |
| 4. Frontend             | Dashboard UI, forms, charts, theme                             | HTML/CSS/JS          | Implemented                       |
| 5. AI Integration       | Gemini recommendations and receipt OCR path                    | AI integration       | Implemented / optional by API key |
| 6. Testing              | Functional and security checks                                 | Testing report       | To be continuously updated        |
| 7. Documentation & Demo | Project report, demo flow and presentation                     | Submission package   | Planned                           |

## Suggested schedule:

Week 1 – requirements and design; Week 2 – backend and database; Week 3 – frontend and analytics; Week 4 – AI/OCR integration, testing and demonstration.