

Communication

Date	29 September 2026
Team ID	TBD
Project Name	PocketSmart AI
Maximum Marks	1 Mark

Communication Plan

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / in-person	Team	Progress and blockers
2	Progress Update	Weekly	College review / shared notes	Team + mentor	Track milestones
3	Issue / Bug Discussion	As needed	GitHub / WhatsApp	Developer team	Resolve defects
4	Stakeholder Review	Bi-Weekly	Demo / review meeting	Team + mentor	Validate direction
5	Final Demo Rehearsal	Once	Local application	Team	Practice project presentation

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Different development tasks need coordination	Use a shared task list and commit changes regularly.
2	AI API may not be available during demo	Keep rule-based recommendations as a fallback.
3	Environment differences	Document dependencies and configuration in README.